

Operations management (A Level)

A-Level Business


Location and relocation

Where a business sits affects its costs, its sales and its staff. Choosing a place is called **location** 选址; moving to a new place is **relocation** 迁址.

Factors that influence the choice fall into two groups:

- **quantitative factors** 定量因素 — things you can measure in money, such as rent, wages, transport costs and government grants.
- **qualitative factors** 定性因素 — things that are harder to measure, such as the skills of local workers, nearness to customers or suppliers, and the owner's own wishes.

A firm picks the place where the benefits, money and non-money together, are greatest.



A location decision weighs both the money factors and the harder-to-measure ones, then picks the place with the greatest total benefit

International location


Many firms now locate abroad. Moving production to another country is **offshoring** 离岸外包. The reasons are often lower wages, nearness to new markets, fewer rules, or government help. The risks are longer supply lines, language and culture differences, and possible damage to the firm's image.

The optimum scale of operation

As a firm grows, its average cost first falls (from economies of scale) and later rises (from diseconomies of scale). The **optimum scale** 最优规模 is the size at which the average cost per unit is at its lowest.

- **economies of scale** 规模经济 — cost savings from being larger (e.g. bulk buying).
- **diseconomies of scale** 规模不经济 — rising average cost when a firm grows too big (e.g. poor communication).

A firm should try to grow up to its optimum scale, but not beyond it.



The optimum scale is the output where average cost per unit is lowest


Why quality matters

Quality 质量 means how well a product meets the customer's needs. Good quality wins repeat custom, lets the firm charge more, protects its brand, and cuts the cost of waste and returns. Poor quality loses customers and damages the firm's name.

Methods of managing quality


Method	How it works
quality control 质量控制	check finished products and remove the faulty ones at the end
quality assurance 质量保证	build quality into every stage, so faults are prevented, not just found
total quality management 全面质量管理 (TQM)	every worker takes responsibility for quality, aiming for zero faults
benchmarking 标杆管理	compare the firm's methods with the best firms, and copy what they do well

Quality control finds faults late, after money is already spent. Quality assurance and TQM try to stop faults happening, which is usually cheaper in the long run.



Quality control checks at the end; quality assurance builds quality into every stage

Operations strategy: lean production



Factory automation — A-Level operations covers lean production, technology and the supply chain.

Lean production 精益生产 means making products with the least possible **waste**

浪费 — of time, materials, space and effort. Methods like just-in-time and continuous improvement cut waste, lower cost, and raise quality. Less money is tied up in stock, and problems are fixed quickly.

Capacity management and technology

Capacity management 产能管理 means matching what the firm can produce to the demand it faces. If demand is higher than capacity, the firm may add shifts, hire staff or outsource; if demand is lower, it may cut output or find new orders. New **technology** 技术, such as automation and data systems, helps a firm produce more, to a higher standard, at a lower cost.

Critical path analysis

Critical path analysis 关键路径分析 (CPA) is a tool for planning a project made of many tasks. It draws the tasks as a network of arrows and **nodes** 节点 (circles), in the order they must happen. For each task it works out timings:

- the **earliest start time** 最早开始时间 (EST) — the soonest a task can begin, once earlier tasks are done.
- the **latest finish time** 最晚完成时间 (LFT) — the latest a task can finish without delaying the whole project.


From these comes the **total float** 总浮动时间 — the spare time a task has before it delays the project:

$$\text{total float} = \text{LFT} - \text{duration} - \text{EST}$$

The **critical path** 关键路径 is the chain of tasks with zero float. These tasks cannot be late, or the whole project is late. Adding up the times along this path gives the **minimum project duration** 最短项目工期 — the shortest time the project can take.

top = earliest start time
bottom = latest finish time

critical path (zero float)



The critical path is the chain of activities with zero float — they set the project's length

CPA helps managers find the tasks that matter most, order resources for the right time, and see where delays would hurt. But it is only as good as the time estimates it is built on.

Worked example. A task has an EST of 6 days, a duration of 4 days, and an LFT of 14 days. Find its total float, and say whether it lies on the critical path. Use the formula: $\text{total float} = \text{LFT} - \text{duration} - \text{EST} = 14 - 4 - 6 = 4 \text{ days}$. So the task could start up to 4 days late, or overrun by 4 days, without delaying the project - and because its float is **not zero**, it is **not** on the critical path. Only tasks with **zero float** are critical. Two points carry the marks: float is the spare time on **that task**, so using it up makes the task critical; and shortening a **non-critical** task like this one does **not** shorten the project at all, because only the critical path sets the minimum project duration.

Exam tips

- Compare quality methods: **quality control** (inspect at the end) versus **quality assurance / TQM** (build quality in at every stage).
- Explain **lean production** (cutting waste — time, stock, defects) with a named method (kaizen, JIT).
- On a **critical path** network, work out the EST/LFT, the float, and the critical activities (zero float) that set the minimum time.